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MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: April 3, 2013
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 99 local projects have been initiated. Of these, 31 projects have
been completed, 49 are fully underway, and 19 will get actively underway in the near future.
Projects that appear in this document for the first time are noted and highlighted in italics.

Further detail on LTA project status can be found on the attached project status table.

ACTION REQUESTED: Discussion.
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Projects Currently Underwa

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Antioch greenway plan | Jason Apr.2012- | Staff Underway. Existing conditions reports c'omple'te. Detailed }.)lann'ing an.d
) . concept development underway for Antioch Lifestyle Corridor, including
(see website) Navota June 2013 assistance ) ) .
themes, land use, environmental enhancements, infrastructure, and routing.
Bensenville Sam Mar. 2013 - | Staff Village staff reviewed and approved scope of services. CMAP staff to
comprehensive plan Shenbaga Feb. 2014 assistance | present scope of services at Village Board meeting in April.
Kristin Jan. 2013 Staff and Underway. Steering committee kick-off meeting and stakeholder interviews
Berwyn zoning revisions ) consultant | took place in March. Team is reviewing existing conditions. Camiros has
Thnchak Dec. 2013 . . : .
assistance | been selected to assist CMAP staff during the project.
Underway. The first public workshop was held on March 11 with
Big Rock comprehensive | Trevor Fob. 2013 - | Staff approx.imately 39 r?sidents. .S.taff is currently assisting Kfane Cognty/\{illage
. . . Staff with the Existing Conditions Report. The next public meeting will be
plan (see website) Dick Jan. 2014 assistance . . . . Y } . )
held April 8. The meeting will be facilitated as an “educational” meeting by
topics.
Bronzeville Alliance Phase 2: Staff Underway. A second draft of the land use plan was completed and
Retail corridor study, Sef Okoth | Nov. 2011 - assistance reviewed by senior staff. Future zoning and land use maps are being revised
phase 2 (see website) Apr. 2013 based on feedback received from staff.
Underway. The Project Advisory Committee (PAC) met on March 26 to
discuss the No Action/Use of Existing Authorities management alternative.
. . Staff met with IDNR on March 28 and discussed how it can assist with
Bronzeville national . . .
. s July 2012 - | Staff drafting the natural resource and green infrastructure section of the
heritage area feasibility | Sef Okoth . o .
study (see website) June 2013 assistance | feasibility study. A guest speaker from the Gullah Geechee National
y - Heritage Area is scheduled to speak to the PAC on April 30 about the
developing management and financial feasibility plans. A project status
update is scheduled with the National Park Service on April 2.
1 i k Apr. 2013- ltant
Calumet Clt?’ ]a? pr. 2013 COI.ISU. A | REP released March 15; proposals due April 5.
comprehensive plan Pfingston Mar. 2014 assistance
Centers for New Nov. 2012 Staff Underway. CNH began administering both paper and online surveys, and
Horizons local food Sef Okoth ’ . the online survey link was posted on the websites of CNH and their partner
June 2013 assistance ) )
survey agencies. Staff started planning for the focus groups.
Chicago Heights Kendra Apr. 2013- | Staff Project scoping underway. CMAP staff met with Chicago Heights staff on




comprehensive plan Smith Mar. 2014 assistance | March 20 for an introductory session on the planning process. The project
will be presented to city council April 15 for MOU and Resolution approval.
Underway. The initial draft of the Market Analysis and commercial
Chlcag<? Housmg Aug. 2012- | Consultant development guidance was cgmpleted. CMAP and CHA m'et with the
Authority LeClaire Sef Okoth July 2013 assistance consultant on March 25 to review the Market Analysis findings and
Courts redevelopment y recommendations and to provide feedback. Outreach to key stakeholders
continued.
Underway. Held meeting on March 8 with Alderman Solis and proposed
steering committee to review draft scope of work and community outreach
plan for project. Preparatory work for first phase of community engagement
Chinatown Stephen Mar. 2013 - | Staff and outreach continued, as did data research for preparation of existing
neighborhood plan Ostrander | Feb. 2014 assistance | conditions and opportunities report. Once final steering committee
membership is decided, project will be announced to the public at meeting
with community organizations and local media (tentatively scheduled for
April 11).
Cook County Jonathan Apr. 2013 - | Staff Underway. County has approved the scope and MOU. Project kickoff
consolidated plan Burch Mar. 2014 assistance | meeting scheduled for April 9.
This project involves trail counts on two trails, as well as development of
Cook County Forest . . .
L . Trevor Apr.-Nov. | Staff draft policy language concerning connection between the Forest Preserve
Preserve District trail . . . . e . . . I
. Dick 2013 assistance | District and adjacent municipalities. Staff is currently working with District
counts and policy report . .
staff to finalize a project schedule.
Des Plaines Berenice Apr. 2013- | Consultant | The RFP for a neighborhood plan for Apache Park was released March 6.
neighborhood plan Vallecillos | Mar. 2014 assistance | Proposals were received on March 27 and are under review.
Downers Grove bicycle | Jack Mar. 2012- | Grant Underway. Minor revisions to draft plan were made in late March; adoption
and pedestrian plan Pfingston Apr. 2013 funds expected at Board meeting on April 15.
Du'Page County Jack Oct. 2012- Consultant Underway. Draft corrido.r reports f.or Lake StFeet an.d Rooseyelt Rd
unincorporated areas . ) competed and under review. Steering Committee will meet in second week
. Pfingston Sept. 2013 assistance . .
plan (see website) of April to discuss draft reports.
DuPage Water Staff and Underway. A survey to select training topics is under review by steering
. Shafaq Feb.-Nov. . . o . .
Commission water Choudr 2013 consultant | committee and to be shared with Water Commission clients first week of
conservation project Y assistance | April. Scheduling for four workshops in late spring/summer are underway.
Elburn comprehensive Jack Apr.2012- | Grant Ur'1derwa§'1. 'Final public hearing was held on March 4, Which resulted in .
. . minor revisions to the draft and delayed potential adoption of the Plan until
plan (see website) Pfingston Apr. 2013 funds

April.
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Staff

Project scoping is underway. Due to staff changes at ULI and CMAP, as well

Elgin Dundee A S th ist
gl? undee Avenue am'an | BD assistance 1 os questions about ideal project timing, this project has been pushed back
corridor study Robinson and small . . .
grant from its expected start in early 2013 to later in the year.
Elgin sidewalk gap and | Lindsay June 2012- | Grant Underway. Plan details and implementation action items are under review
transit stop study Bayley Apr. 2013 funds by City staff.
. Jack May 2013- | Grant The IGA with CMAP is complete and the RFP is under development, with
Evanston bicycle plan . .
Pfingston Feb. 2014 funds release expected in the near future.
. Kick-off i i ittee hel March 5. Staff
Ferson-Otter watershed Feb.-Dec. Staff Un?lerway ick-o meetl'ng steering committee held on March 5. Sta
. . Nora Beck . review of the comprehensive plans and relevant development codes
plan implementation 2013 assistance . . . .
underway; goal is to share with steering committee by late May.
FoxLakebieyceplan | 10 [Jalya0iz [ Grant | eption by the Vil s expected f i nt
yeerp Pfingston Apr. 2013 funds . $acop Y 8 P
meeting.
Underway. Mayor and Village staff currently creating project Steering
Franklin Park industrial | Nicole Apr.2013- | Staff Committee. Project kick-off meeting to be held with staff and Steering
areas plan Woods Mar. 2014 assistance | Committee in April. A variety of nonprofit organizations are expected to
assist CMAP staff with plan.
Glen Ellyn downt
en BTyn down ow'n Lindsay July 2012- Grant Underway. Public Open House held March 20 to review draft plan. Final
streetscape and parking . . . .
X Bayley June 2013 funds Steering Committee meeting on April 10.
study (see website)
Hinsdale parking study | Lindsay Nov. 2012- | Staff Underway. Existing conditions report drafting underway. Business owners’
(see website) Bayley June 2013 assistance | workshop on April 3, followed by second Steering Committee meeting.
Hoffman Estates . Underway. Second Steering Committee meet held on April 3, where staff
Annie Feb.-Dec. Staff e L o\
workforce development . presented initial findings from existing conditions research. Research on
. Byrne 2013 assistance .. . .
project existing communication strategies underway.
IDNR water loss Tim Loftus Feb.-Dec. Staff Underway. An Internet-based survey of permittee water loss practices will
evaluation project 2013 assistance | go live in April. Analysis of last five years data on water loss is ongoing.
Underway. Project partners met in March to review draft criteria for
Kane County local food | Jessica Nov. 2012- | Staff selecting public lands on which to conduct agricultural production in Kane
project Simoncelli | June 2013 assistance | County. Next round of criteria and next steps toward GIS analysis currently
occurring.
Kane County transit Trevor July 2012- | Staff Underway. County staff is currently reviewing the Existing Conditions
plan implementation Dick July 2013 assistance | Report. The next steering committee meeting date/time is being finalized,
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and is expected to occur in mid/late April.

Kane County /
Carpentersville Homes Jonathan Feb.-Dec. Staff Underway. Municipal tours were conducted in March. Capacity analysis
for a Changing Region Burch 2013 assistance | underway. Currently scheduling Board/Council meetings for May.
project
Kane County is taking the lead on this LTA project with CMAP support.
Kane County / Geneva Drew The County passed a resolution approving the scope of work in February.
. . May-Dec. Staff . .. . .
Homes for a Changing Williams- . Staff are training the County on forecast modeling in April. A steering
. _ 2013 assistance . o . L . . .
Region project Clark committee constitution discussion is taking place with Batavia, Geneva,
North Aurora, and St. Charles in April.
Kedzie Avenue (Garfield TBD May 2013- | Consultant | The RFP was released on March 26, as part of the prequalification of
Park) corridor plan Apr. 2014 assistance | consulting firms for next year. Consultant selection is expected in June.
St d ) o .
Lake County Route 53/120 | Jason aff an Newly added to monthly report. Project scoping is underway. Funding has been
TBD consultant
land use plan Navota pssistance secured from Tollway and Lake County through UWP process.
Lake .Cou.nfcy Kristin Mar. 2012 - | Staff Underway. St‘:aff are currentl?f compiling cc')mments or'1 the draft o
sustainability plan (see . recommendations. Presentation to the Regional Planning Commission is
. Ihnchak May 2013 assistance . .
website) tentatively scheduled for April.
Lake Zurich water Staff Newly added to monthly report. Scoping is underway. Project will be led by MPC
. TBD TBD , . .
resources project assistance with small-scale assistance from CMAP.
Lansing comprehensive | Sam Oct. 2012- Consultant | Underway. Consultant conducting existing conditions analysis. Focus
plan (see website) Shenbaga Sept. 2013 assistance | group workshops and interviews being scheduled for the month of April.
Underway. The Lake County Food Policy Report final draft is being shared
Liberty Prairie with Lake County representatives in April, with potential to present the
Conservancy local food | Jessica Aug. 2011 - | Staff report to the County Board for their support at a later date. A successful
system plan (see Simoncelli | Apr. 2013 assistance | public open house was held by Conserve Lake County on March 19 to
website) review the final draft of the Liberty Prairie Reserve Master Plan, which will
next be presented to the Lake County Forest Preserve District Board.
Staff
. e This project is expected to involve a Technical Assistance Panel (TAP)
Lincolnwood Devon . May-Nov. assistance .. . .
. Liz Panella convened by ULIL Application materials were submitted to ULI and
Avenue corridor study 2013 and small .
approved in March.
contract
Lynwood Samantha | Oct. 2012 - | Consultant | Underway. Community workshop was held on March 27. Project website is
comprehensive plan Robinson Sept. 2013 assistance | functional. Key person interviews and business workshop will take place
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throughout April. Existing conditions report is projected to be completed at
the end of April.

Newly added to monthly report. Markham received a grant through the Ike

Markh hensi Eri St
aricham comprefienstoe i TBD aﬁf Planning program from DCEO. CMAP’s role will be to assist with RFP
plan Aleman assistance . . .
development, consultant selection, and overall administration.
Underway. Staff collected retail market data within the submarket
Maywood economic Nicole Dec.2012- | Staff boundaries a'nd assessed the su?market"s demand, supply and .retail gap in
. March. Staff is currently analyzing multi-family market dynamics and
development strategy Woods Aug. 2013 | assistance . . .
drafting the economic development report. Draft of the report will be
completed in April.
Morton Grove industrial | Nicole Fob. 2012 - | Staff U.nderway. A recommendations memo \A{as drafted anfi approved by the
. . Village staff in March. The recommendations memo will be presented to the
areas plan (see website) | Woods July 2013 assistance ; . .
steering committee on April 17.
Underway. Draft Implementation Plan released for internal review March
New Lenox corridor Jack Aug. 2012- | Grant 18. Copies sent to Metra and Pace. Steering Committee met March 20 to
plan Pfingston June 2013 funds discuss draft. Revised draft will be sent to the Village April 12; public
meeting to consider draft tentatively scheduled for the last week of April.
. hwartz Engi i 1 j ltant; kick-
Niles multimodal Jack Mar. 2013- | Consultant Underw?y Sam Schwartz ngmeermg selected as project consu. ant; 1c.
. . . off meeting scheduled for April 3. Pace expected to serve on project steering
transportation plan Pfingston Feb. 2014 assistance .
committee.
Underway. CMAP team presented initial recommendations and discussed
Norridge zoning ' Feb.-May Staff drafting directi(.)n at Zon.ing Boa'rc.l of Appeals mefating on April 1.
.. Jake Seid . Annotated Ordinance with specific recommendations and summary
revisions 2013 assistance . . . .
memorandum with general recommendations will be presented to Zoning
Board of Appeals on May 6.
Northlake ' Trevor Mar. 2012- | Staff U.nderway. A pu.bhc open hou'se was held on March 6 at the Northlake '
comprehensive plan (see . . Library. Approximately 30 residents attended the open house. The Public
. Dick May 2013 assistance . .
website) Hearing is scheduled for April 30.
Northwest Municipal
onmvest Suticipa Jack Apr. 2013- | Consultant | RFP released February 27. Proposals were received on March 20 and are
Conference trail access . . .
plan Pfingston Mar. 2014 assistance | currently under review.
North t Wat
o W e 'a . . Feb.-Dec. Staff Underway. Strategic planning is underway as well as work with the Illinois
Planning Alliance Tim Loftus . . .
2013 assistance | State Water Survey to estimate available water supply.
drought preparedness /




strategic planning

Underway. Teska Associates has completed stakeholder interviews, mapped

Oak Lawn 95 Street Jake Seid Jan. 2013- Consultant | existing conditions, drafted an existing conditions report with input from its
corridor study Jan. 2014 assistance | sub-consultants and conducted the first of four stakeholder committee
meeting with input from CMAP, Pace and IDOT.
Olympia Fields zoning Dr.ex'N Apr. 2013- | Consultant | RFP was released in February and proposals were received on March 8.
. Williams- . .. .
ordinance update Clark Mar. 2014 assistance | CMAP expects to select a firm in early April.
Underway. Discussion draft of a scope of work for the Regional Food
Openlands local food Jason Feb.-Dec. Staff System Study is complete and being used as framework for discussing
policy Navota 2013 assistance | project with funders, academics/researchers, and local “industry
representatives” working in the food system space.
Oswego economic Trevor Mar. 2013- | Staff CMAP staff will be presenting the Scope of Work/MOU and Resolution at
development plan Dick Jan. 2014 assistance | the Village Board meeting on April 2 to kick-off the project.
Plainfield downtown Underway. Internal review of draft plan completed; draft shared with Metra
transportation plan ]ac.:k Aug. 2012- | Grant and Pace. Public meeting to consider draft was held March 20. Next step
. Pfingston June 2013 funds . ) . . .
(see website) will be presentation of draft to Village Board in April.
Prospect Heights Jack May 2013- | Consultant | The RFP was released on March 26, as part of the prequalification of
comprehensive plan Pfingston Apr. 2014 assistance | consulting firms for next year. Consultant selection is expected in June.
Underway. Draft of toolkit content was reviewed by expert advisory group
Regional arts and culture | Stephen Apr. 2012- | Staff in March. The review yielded few needed changes or additions to the draft
toolkit Ostrander | Apr. 2013 assistance | content. Content will be revised, formatted with accompanying images and
graphics, and published.
Underway. This toolkit aims to help municipalities understand and adapt to
Regional climate change Jesse Elam July 2012- Staff the impacts of climate change in the Chicago region, with a focus on public
adaptation toolkit May 2013 assistance | infrastructure and land. The text of the guidebook will be finalized in late
spring.
Underway. Staff has completed stakeholder interviews with
municipal staff; and has met with CMAP’s CAC and HCD
Regional immigrant Ricardo Jan.2013 - | Staff committees, the NMC’s Immigrant Integration Committee, and
integration toolkit Lopez Sept. 2013 | assistance | MMC’s Diversity Issues Taskforce —~who serves as the project’s

Steering committee, to collect input on proposed approach and
toolkit outline. A revised toolkit outline will be presented for




feedback to the project’s expert advisory group on May 2nd.
Richton Parlf Kendra Aug. 2012- | Consultant Underway. The co'nsultant held a business focus group on March 6. Key
comprehensive plan (see . . stakeholder interviews were held March 6 and 20. Consultant is currently
. Smith July 2013 assistance . - ) .
website) working on the Existing Conditions Analysis and Report.
Riverside Central
verside Lentra Feb. 2012- | Staff Underway. On March 19, over 60 people attended the public open house to
Business District plan Nora Beck . . . . ; .
. Apr. 2013 assistance | review the draft plan. Village Board to consider adoption on April 15.
(see website)
Round Lake Height:
ound a e' clehts Jonathan May 2012- | Staff Underway. Meetings with potential implementers complete. Plan writing
comprehensive plan (see .
, Burch June 2013 assistance | underway.
website)
Silver Creek watershed Feb.-Dec. Staff Underway. Staff review of the comprehensive Plans an.d relevant'
. . Nora Beck . development codes underway; goal to share with steering committee by late
plan implementation 2013 assistance May
I Jack May 2013- | Consultant | The RFP was released on March 26, as part of the prequalification of
South Elgin bicycle plan . . e o .
Pfingston Apr. 2014 assistance | consulting firms for next year. Consultant selection is expected in June.
SSMMA interchange Jessica July 2012- Consultant | Underway. Stakehc?lder i.nterviews were cor%ducted by. the co'nsultant tea'm,
. . . and staff led by Teska Associates, in March. The steering committee will meet again
land use planning Simoncelli | Sept. 2013 . . . Lo ..
assistance | on April 24 to review the consultant team’s existing conditions work.
UIC multimodal Lindsay June 2013- Staff Newly added to monthly report. Project scoping is underway. Involvement of UIC
transportation plan Bayley Sept. 2014 assistance classes expected.
Underway. Staff continued preparation of different sections of existing
Waukegan subarea plan | Stephen Sept. 2012- | Staff conditions report, V\'/hiCh will inc?lude section detaﬂi’ng .initial findings and
. . themes from extensive community engagement activities conducted thus
(see website) Ostrander | Aug. 2013 assistance j e e : )
far. Interviews with individual business owners along corridor are
continuing as well.
‘C/Z:tcr};‘;ﬁ;ve lan (see Samantha Nov. 2011~ Staff Underway. Draft plan sent to Village for review in early April
p, P Robinson June 2013 assistance Y- P & y Aprt
website)
Wicker Park-Bucktown | Lindsay Jan.-Sept. Staff Underway. First Steering Committee meeting on April 4. CMAP and Harris
parking study Bayley 2013 assistance | School of Public Policy will present findings from subarea parking survey.
Completed Projects




Project CMAP Completion | Assistance Implementation status
lead date type
Addison comprehensive | Sam Staff Plan 1.mar11m.ously adopted by Village Board on Ianuary .7. Village recelv.ed
. Jan. 2013 . technical assistance to create a Homes for Changing Region study, to begin
plan (see website) Shenbaga assistance | .
in summer of 2013.
Newly completed. Final recommendations presented before the Historic
Algonquin downtown plan | Jack Grant Commission on Febrzltary 13 and the Planning & Zoning COTYZmlSSIOI"l on Fe'bruary
. , Mar. 2013 18. Both bodies unanimously endorsed the plan and recommended bringing it before
(see website) Pfingston funds : ) . -
the Village Board for review and adoption. Official approval of the plan by the Board
occurred at their March 5 meeting.
Alsip comprehensive plan | Sam Staff Newly completed. Public Hearing held on 'Mcllrch 13 and plan unam@ously
. Apr. 2013 , recommended for approval by Plan Commission. Plan adopted unanimously on
(see website) Shenbaga assistance .
April 1.
Berwyn comprehensive | Sam Oct. 2012 Staff Plan adopted unanimously by City Council on October 23. Project
plan (see website) Shenbaga ’ assistance | completed. Year-long zoning ordinance revision project initiated.
Blue Island Sam Staff Coordination with IDOT on Western Avenue redesign is underway. City
comprehensive plan (see June 2012 . engineer and community development director reviewing list of documents
. Shenbaga assistance . .
website) required by IDOT as part of Phase 1 analysis.
The second phase of this project, focusing on land use change, is ongoing.
Bronzeville Alliance Staff Also, the Chicago Community Trust provided a grant to The Renaissance
retail corridor study, Sef Okoth | Feb. 2012 . Collaborative (TRC) to directly implement the recommendations of this
. assistance . . . . .
phase 1 (see website) project. The Alliance continues to coordinate with and support local
organizations to promote implementation of the project recommendations.
Campton Hl,l Is Jason Staff Final plan approved by Village Board on August 21. Next steps in
comprehensive plan (see Aug. 2012 . . . g .
. Navota assistance | implementation are being discussed.
website)
Carp e,fl tersville ,Old Trevor Staff The Village Board unanimously adopted the Plan at their July 10 meeting.
Town” Area Action Plan . July 2012 . .. . . .
. Dick assistance | Next steps in implementation are being discussed.
(see website)
Chicago “Green Healthy
Neighborhoods” plan for Jason Staff Newly completed. CMAP-led draft land use policy chapters were conveyed to City
Englewood, Woodlawn, Navota Mar. 2013 pssistance of Chicago Department of Housing and Economic Development in February, and

and Washington Park (see
website)

final public open house was held on March 27.




Elmwood Park

Newly completed. The public provided final input at an open house in early March

Nicol St

comprehensive plan (see icote Mar. 2013 ajf and the steering committee approved the plan on March 11. Plan was unanimously

. Woods assistance , ,
website) adopted by the Village Board on April 1.
E t t
ef‘;:iinocr; ngofgn;am (see Amy Aug, 2012 Staff Plan aC'C('epted by Council in August. Implementation actions started by City

, Talbot assistance | and Utility.
website)
Fairmont neighborhood | Trevor Apr. 2012 Staff County staff are working with Openlands and the Park District to create a
plan (see website) Dick Pt assistance | community garden for use by residents in the spring.

Staff
Hanover Park corridor Stephen assistance | The report for the ULI Chicago Technical Assistance Panel (studying the
. Dec. 2012 . . .
study (see website) Ostrander and small | Irving Park Road corridor) was released in early December.
grant
Homes for a Changing Final reports were printed in February. Final presentations completed in
.. Jonathan Staff . . . . . .. ..
Region in northwest Jan. 2013 . March. Discussions about implementation with municipal officials
. Burch assistance .
Cook (see website) scheduled for April.
Homes for a Changing Drew Three of the parti'cipajci'ng communities have'follow—up' LTA projects. The
.. o Staff Park Forest sustainability plan was adopted in May, with a follow-up
Region in south Cook Williams- Dec. 2011 . . . o . . . L
. assistance | zoning project beginning in the spring. A comprehensive plan in Lansing is
(see website) Clark . o o
now underway, and a subarea plan in Olympia Fields is being scoped.

Homes for a Changing Drew Staff Phase 2 of this project, which involves supporting a Community Challenge
Region in west Cook (see | Williams- Apr. 2012 . grant to the West Cook County Housing Collaborative in the same

. assistance .. :
website) Clark communities, was completed in December.

o . Staff CMAP is assisting the City of Joliet and Will County Forest Preserve District
Joliet “Old Prison . . . .
redevelopment (see Pete Mav 2012 assistance | in developing an Open Space Task Force agreement between City,
website) P Saunders Y and small | Openlands, Joliet Park District and Will County Forest Preserve District to
- grant work jointly on future recreational use of site.

Lake Zurich
ake ~utle . Lake Zurich has submitted an application for further LTA assistance to
comprehensive water Amy Staff . . . . . . .
. Apr. 2012 . implement the recommendations of this project. This project will be led by
resources project (see Talbot assistance . . .
. MPC, with CMAP in a supporting role.
website)
Lakemoor
Staff The Village Board i ly adopted the Plan at their Feb 28
comprehensive plan (see | Nora Beck | Feb. 2013 a' € . 1Hage boar un'an'l motsty a OP ec e . an a' eirrebraty
website) assistance | meeting. Next steps in implementation are being discussed.
McHenry County Jack Nov. 2012 Grant The final plan was adopted by the McHenry County Board at their meeting
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subarea plan Pfingston funds on November 20.
Niles environmental Kristin Staff A public hearing with the Village Board to present the draft took place on
. . Feb. 2013 .
action plan (see website) | Ihnchak assistance | February 12, and the plan was adopted on February 26.
Norridge comprehensive | Trevor Oct. 2012 Staff The Board voted unanimously to adopt the plan on October 24. CMAP has
plan (see website) Dick ] assistance | begun to work on reviewing the Village’s current zoning ordinance.
Oak Park water Staff
conservation program Nora Beck Apr. 2013 pssistance Newly completed. Final draft approved by Village Board on April 1.
(see website)
land Park wat
Orland aricwarer Hala Staff Coordination between Orland Park and its neighbors on regionalizing the
conservation ordinance June 2012 . . .
. Ahmed assistance | results of this project is underway.
(see website)
The Chicago Community Trust’s grant to Park Forest directly implements
Park Forest - . . . . . .
1 Kristin Staff the recommendations of this project. A new LTA project involving zoning
sustainability plan (see May 2012 . . o . . .
. Thnchak assistance | updates will be initiated in spring; a Smart Growth America workshop to
website) . . D .
kick-off the zoning project is scheduled for April 18-19.
The Red Line Livability Project community brochure, technical report,
T webpage and video have been completed and are available at
Red Linel 1 K ff
ed' ine livabi 1t.y eI.ldra Nov. 2012 Sta' www.cmap.illinois.gov/red-line. DCP, CMAP and CTA will utilize
project (see website) Smith assistance . ) . . . .
materials during future Community Education and Visioning sessions as
well as in interaction with elected officials.
D
Seven Generations Ahead W:;ijms— Mar. 2013 Staff Newly completed. Staff delivered final data and documentation to SGA. Staff also
sustainability data Clark ' assistance | reviewed the draft sustainability report card narrative.
The Collaborative has used the tool to assess projects in various Southland
SSMMA housing Nicol Staff communities, including CDBG communities, and is communicating the
investment prioritization o June 2012 2 assessment results to inform communities of the strengths and weaknesses
. Woods assistance . . .. Sy ..
(see website) of their projects. The Collaborative is also considering refining the tool to
tailor it to specific funding sources.
Wauk lanni teph ff
aukegan planiing Stephen July 2012 Sta. A follow-up subarea plan is underway.
prioritization report Ostrander assistance
West Cook Housing Drew Staff The project has been completed and materials have been transmitted to the
Collaborative, phase 2: Williams- Dec. 2012 . West Cook Housing Collaborative for the use of the participating
assistance .
Challenge Grant support | Clark communities.
Wheeling active Lindsay Jan. 2013 Grant The Village Board voted unanimously to approve the Active Transportation
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transportation plan (see
final plan)

Bayley

funds

plan on January 7.
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